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ESTIMATE RUN 05/09/2018

ESTIMATE SUMMARY 12:58:38

CONTID: C21184         ESTIMATE NO: 0003 PROG 2005

PCN: 21184-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH83 LIGHTING: HARVARD TO MISSISSIPPI PERCENT TIME:

PROJECT NO: SHE0831-119                   

SH83A LIGHTING: HARVARD TO MISSISSIPPI

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,103,052.31 PARTICIPATING $ $ 426,118.04

AWARD PROJECT AMT: 1,910,511.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,365.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.83

WORK DAYS

WORK DAYS

62.13%

796,386.06

426,118.04

426,118.04

421,752.82

$

$

$

$

1,306,666.25

0.00

1,306,666.25

0.00

1,306,666.25

-28,657.67

0.00

1,278,008.58

0.00

AMOUNT DUE 1,278,008.58 421,752.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 421,752.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

43.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/12/2018

02/12/2018

04/25/2018

09/21/2017

10/06/2017

10/26/2017

02/12/2018
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PCN: 21184-BID    ESTIMATE RUN 05/09/2018

PROJECT: SHE0831-119                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

10.000

SY  

13.00000

0010 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

25.000

LF  

12.25000

0015 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

3.000

SY  

15.25000

0020 *Removal of Asphalt Mat 9,589.620

1,120.990

202-00220  
 

66,941.3110,710.610

7,006.19

10,710.610

SY  

6.25000

0025 *Removal of Pavement Marking 6,447.000

0.000

202-00250  
 

12,249.306,447.000

0.00

16,000.000

SF  

1.90000

0030 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

4.000

EACH

76.00000

0035 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

3.000

EACH

150.00000

0040 Removal of Detectable Warning 0.000

0.000

202-00889  
 

0.000.000

0.00

1.000

EACH

275.00000

0045 Clean Culvert (Special) 0.000

0.000

202-04003  
 

0.000.000

0.00

20.000

EACH

1,275.00000

0050 Sawing Asphalt Material (10 Inch) 15,899.590

2,157.000

202-05030  
 

46,947.1318,056.590

5,608.20

18,056.590

LF  

2.60000

0055 Embankment Material (Complete In Place) 0.000

2,444.000

203-00060  
 

73,320.002,444.000

73,320.00

2,444.000

CY  

30.00000
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PCN: 21184-BID    ESTIMATE RUN 05/09/2018

PROJECT: SHE0831-119                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 43.000

0.000

203-01597  
 

8,600.0043.000

0.00

50.000

HOUR

200.00000

0065 *Aggregate Bag 100.000

0.000

208-00035  
 

1,000.00100.000

0.00

648.000

LF  

10.00000

0070 *Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

4,200.002.000

0.00

2.000

EACH

2,100.00000

0075 *Storm Drain Inlet Protection (Type I) (84 Inch) 28.000

6.000

208-00053  
 

10,540.0034.000

1,860.00

34.000

EACH

310.00000

0080 *Removal and Disposal of Sediment (Labor) 3.000

3.500

208-00103  
 

552.506.500

297.50

40.000

HOUR

85.00000

0085 *Removal and Disposal of Sediment (Equipment) 3.000

3.500

208-00105  
 

767.006.500

413.00

40.000

HOUR

118.00000

0090 *Sweeping (Sediment Removal) 5.000

2.500

208-00106  
 

1,162.507.500

387.50

150.000

HOUR

155.00000

0095 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

120.000

HOUR

67.00000

0100 *Erosion Control Management 29.000

18.000

208-00207  
 

6,298.0047.000

2,412.00

120.000

DAY 

134.00000

0105 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

1.000

EACH

54.00000

0110 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

6.000

EACH

102.00000
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PCN: 21184-BID    ESTIMATE RUN 05/09/2018

PROJECT: SHE0831-119                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

9,200.00000

0120 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.100

ACRE

5,100.00000

0125 Aggregate Base Course (Class 6) 606.000

0.000

304-06007  
 

30,300.00606.000

0.00

606.000

CY  

50.00000

0130 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

40.000

SY  

145.00000

0135 Concrete Class B 4.000

0.000

601-01000  
 

2,460.004.000

0.00

4.000

CY  

615.00000

0140 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

6.00000

0145 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

1.000

SY  

250.00000

0150 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

11.000

SF  

45.00000

0155 Curb and Gutter Type 2 (Section I-B) 15,520.800

2,264.000

609-21010  
 

248,987.2017,784.800

31,696.00

18,197.000

LF  

14.00000

0160 Curb (Median) (Special) 136.960

46.580

609-40120  
 

12,480.72183.540

3,167.44

183.540

SY  

68.00000

0165 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

41.000

SF  

17.00000
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PCN: 21184-BID    ESTIMATE RUN 05/09/2018

PROJECT: SHE0831-119                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Median Cover Material (Concrete) 25,015.120

32,611.950

610-00030  
 

302,542.1257,627.070

171,212.74

65,969.000

SF  

5.25000

0175 *Delineator (Flexible) (Type I) 9.000

0.000

612-00041  
 

756.009.000

0.00

9.000

EACH

84.00000

0180 *Delineator (Flexible) (Type II) 71.000

11.000

612-00042  
 

7,052.0082.000

946.00

222.000

EACH

86.00000

0185 *2 Inch Electrical Conduit (Bored) 1,718.000

0.000

613-00206  
 

54,117.001,718.000

0.00

2,350.000

LF  

31.50000

0190 *2 Inch Electrical Conduit (Plastic) 7,323.000

0.000

613-01200  
 

71,399.257,323.000

0.00

7,850.000

LF  

9.75000

0195 *Type Two Pull Box 16.000

17.000

613-07002  
 

20,460.0033.000

10,540.00

33.000

EACH

620.00000

0200 *Type Three Pull Box 3.000

0.000

613-07003  
 

2,505.003.000

0.00

3.000

EACH

835.00000

0205 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

20,300.00000

0210 *Luminaire (Install Only) 0.000

0.000

613-20200  
 

0.000.000

0.00

66.000

EACH

238.00000

0215 *Light Standard Steel (35 Foot) (2-Arm) 0.000

0.000

613-32352  
 

0.000.000

0.00

33.000

EACH

3,385.00000

0220 *Light Standard Foundation 23.000

10.000

613-40010  
 

41,910.0033.000

12,700.00

33.000

EACH

1,270.00000
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PCN: 21184-BID    ESTIMATE RUN 05/09/2018

PROJECT: SHE0831-119                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

3.000

EACH

4,600.00000

0230 *Sign Panel (Class I) 58.000

130.000

614-00011  
 

6,016.00188.000

4,160.00

298.250

SF  

32.00000

0235 *Sign Panel (Class II) 0.000

45.000

614-00012  
 

1,755.0045.000

1,755.00

72.000

SF  

39.00000

0240 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

11.000

25.000

614-01583  
 

14,400.0036.000

10,000.00

54.000

EACH

400.00000

0245 *Construction Surveying 0.334

0.516

625-00000  
 

18,916.750.850

11,483.58

1.000

L S 

22,255.00000

0250 *Mobilization 0.600

0.400

626-00000  
 

118,000.001.000

47,200.00

1.000

L S 

118,000.00000

0255 *Public Information Services (Tier IV) 0.334

0.516

626-01104  
 

6,090.250.850

3,697.14

1.000

L S 

7,165.00000

0260 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

74.000

GAL 

107.00000

0265 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

9,160.000

SF  

11.75000

0270 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

854.000

SF  

18.00000

0275 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

984.000

SF  

13.50000
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PCN: 21184-BID    ESTIMATE RUN 05/09/2018

PROJECT: SHE0831-119                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Flagging 534.500

327.500

630-00000  
 

30,601.00862.000

11,626.25

862.000

HOUR

35.50000

0285 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

400.000

HOUR

60.00000

0290 Traffic Control Inspection 25.000

8.000

630-00007  
 

6,542.2533.000

1,586.00

48.000

DAY 

198.25000

0295 Traffic Control Management 27.000

19.000

630-00012  
 

31,579.0046.000

13,043.50

90.000

DAY 

686.50000

0300 Construction Traffic Sign (Panel Size A) 9.000

0.000

630-80341  
 

1,226.259.000

0.00

18.000

EACH

136.25000

0305 Construction Traffic Sign (Panel Size B) 5.000

0.000

630-80342  
 

1,055.005.000

0.00

14.000

EACH

211.00000

0310 Vertical Panel 104.000

0.000

630-80350  
 

6,318.00104.000

0.00

208.000

EACH

60.75000

0315 Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,860.001.000

0.00

2.000

EACH

4,860.00000

0320 Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

2.000

0.000

630-80356  
 

4,682.702.000

0.00

4.000

EACH

2,341.35000

0325 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

200.000

EACH

20.25000

0330 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

50.000

EACH

41.25000
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PCN: 21184-BID    ESTIMATE RUN 05/09/2018

PROJECT: SHE0831-119                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Traffic Cone 150.000

0.000

630-80380  
 

1,575.00150.000

0.00

300.000

EACH

10.50000

0340 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

2.000

EACH

13,000.00000

0345 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

8,000.00000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

140,000.000

F A 

1.00000

0351 Pvmt Mkg Paint (Waterborne) 96.000

0.000

627-00011  
 

4,752.0096.000

0.00

96.000

GAL 

49.50000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0360 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

350.000

F A 

1.00000

0365 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

650.000

F A 

1.00000

0370 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,280.000

F A 

1.00000

0375 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 21184-BID    ESTIMATE RUN 05/09/2018

PROJECT: SHE0831-119                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:58:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 1,285,916.23426,118.042,071,802.31CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 Field Office (Class 2) 0.650

0.000

620-00002  
 

19,500.000.650

0.00

1.000

EACH

30,000.00000

0390 Sanitary Facility 2.000

0.000

620-00020  
 

1,250.002.000

0.00

2.000

EACH

625.00000

CAT 20,750.000.0031,250.00CURRENT AMT0400 $ $ $

$ 1,306,666.23426,118.04$2,103,052.31$CURRENT AMTPROJECT TOTAL


